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The twenty-second Restoration Advisory Board (RAB) meeting for Naval Air Station
(NAS) North Island was held on Wednesday, January 17, 1996 in the Winn Room at the
Coronado Public Library from 6:30 p.m. to 8:40 p.m.

Ms. Dottie Marron, Community Co-Chair for the NAS North Island RAB, called the
meeting to order at 6:30 p.m. Ms. Marron began the meeting with a brief outline of the
evening's key topics: election of anew RAB community Co-chair; an update on the status
of the Installation Restoration (IR) Site 9 RI/FS report; an update on the expanded
sampling at Site 9; a discussion of the comments on the Sites 9 and 11 Non-Time-Ciritical
Removal Action (NTCRA) Work Plan; a presentation on the Fiscal Y ears 96-98 Defense
Environmental Restoration Account (DERA) Budget; a status report on the IR Sites 4, 6,
and 10 polychlorinated biphenyl (PCB) Remova Action; and an update on the status of
the IR Site 2 landfill cut removal action.

Approval of Meeting Minutesfrom the December 14, 1995 RAB Meseting
The December 14, 1995 RAB meeting minutes were accepted and approved.
Election of a new RAB Community Co-Chair
Ms. Marron invited all RAB members interested in serving as RAB community
Co-chair to voice their interest: Mr. John Machol and Ms. Marron both expressed
interest.
After Ms. Marron and Mr. Machol presented their qualifications and answered
guestions from fellow RAB members, a vote was taken. Ms. Marron was re-
elected as RAB community Co-chair.

Update on the Remedial I nvestigation/Feasibility Study (RI/FS) at Site 9

Mr. Bill Collins, NAS North Island Team Leader for the Naval Facilities Engineering
Command,



Southwest Division (SWDIV), provided a brief update on the RI/FS at the Chemical
Waste Disposal Area (Site 9).

Mr. Collins stated that the contractor working on the RI/FS isin the process of
preparing the Corrective Measures Study/Feasibility Study (CMS/FS) for Site 9.
The CMS/FS documentation will accompany the documentation associated with
the investigation of the site. Mr. Collins noted that the purpose of the FSisto
evaluate the work proposed for the site in accordance with severa parameters
including, public acceptance, implementability, and the short- and long-term
effects of the project. It is expected that the CMSFS will be available for public
review in March 1996.

Mr. Collins added that the California Environmental Protection Agency's
Department of Toxic Substances Control (DTSC) has asked for an extension of
the deadline for receipt of comments on the Remedial Investigation report for the
site. An extension will be granted until February 8, 1996, so that the new DTSC
representative, Rafat Abbasi (and all other reviewers), can adequately review the

report.

In response to the discussion concerning the new DTSC representative, RAB
member Ms. Laura Hunter suggested that the RAB compose a letter to
representatives of both DTSC and the Regional Water Quality Control Board
(RWQCB) requesting the presence of representatives of both agencies at future
RAB meetings. The RAB decided that Ms. Marron will write aletter to both
agencies.

Ms. Marron provided her comments on page 1 of Part 7 in Volume 1 of the report
that indicates that there are no buildings on Site 9. She expressed concern
regarding the boundaries of the site as they are stated in the report; the report
states that the boundaries of Site 9 do not include Buildings 743 and 744. Ms.
Marron was concerned that because the site boundaries do not include the two
buildings, they will not be remediated, although sampling has shown that
contamination exists below them. Mr. Collins stated that if contamination isin
fact present underneath the two buildings, they will be cleaned up as well. He al'so
stated that the Navy would not halt a cleanup at the boundary of a siteif
contamination is present outside those boundaries.

Presentation on the Expanded Sampling at Site 9

Mr. Collins gave a brief presentation on the expanded sampling at the Chemical Waste
Disposal Area (Site 9).

Mr. Collins reminded those present of the sampling conducted at the site that
involved placing samplers into bay sediment. The samplers, placed into the
sediment to sample for possible contamination entering the bay from Site 9,



detected some groundwater discharge. In response to the new findings, a barge
will be brought out to the shoreline of the site on January 20 - 21 to conduct
vibra-core sediment sampling. The results of the samples will be analyzed and a
determination of future action needed at the site will be made.

Mr. Collins stated that if the results of the groundwater pilot study are positive,
the Navy would like to actually implement the methods outlined in the study at
Site 9. (The pilot study will test a potential method for conducting groundwater
removal actions. The test was described at the December 14, 1995 RAB meeting.)

RAB member Mr. Richard Dittbenner asked Mr. Collins for additional
information on both the model used for the pilot study and the underpinning
assumptions made for the project. Mr. Collins explained that the processisan in
well air stripping technology for removing volatile organic compounds (VOCs).
Mr. Collins added that he will look into getting additional theoretical information
from EG & G on the underpinnings of the model used in the pilot study.

Presentation of Commentson the Sites9 and 11 NTCRA Work Plan

Mr. Richard Mach, Remedia Project Manager (RPM) with SWDIV, provided an
overview of the comments received on the Chemical Waste Disposal Area (Site 9) and
Industrial Waste Treatment Plant (Site 11) NTCRA Work Plan. Comments on the Work
Plan were due January 16, 1996.

Mr. Mach stated that the new representative at DTSC has asked for, and received,
an extension on the comment period until January 29, 1996.

Mr. Mach received comments from the San Diego Municipa Sewer District. The
district asked that the Navy assure that all water discharged into the sewer meets
the requirements of the industrial waste treatment permit for NAS North Island.
Mr. Mach noted that the water is already well below the requirements of the
permit.

Mr. Machalso received comments from SAIC, a contractor conducting work at
Site 11, and had his own comments.

Severa meetings have been held regarding the NTCRA for Sites9 and 11. Mr.
Charles Cheng, Project Manager with the RWQCB, agreed with the work planned
for Site 9 except for the use of horizontal extraction wells and vertical injection
wellsin the shallow vadose zone at Site 9. Mr. Cheng's concerns were echoed by
DTSC. Mr. Cheng was concerned that this combination of wells would cause
short circuiting. Inresponse to Mr. Cheng's concern, the configuration of the
wells has been changed. Totally screened horizontal wells will be used in
conjunction with the vertical injection wells at different depth layers. The
manifolding around the horizontal wells will also be changed so that the



horizontal wells can be used for injection or extraction.

Mr. Mach noted that DTSC's California Environmental Quality Act (CEQA)
documentation associated with the NTCRA will be sent out for public and
regulatory review this week.

Mr. Mach stated that the California Department of Fish and Game reviewed the
NTCRA Work Plan. The Department agrees with the method proposed for the
protection of the sensitive plants at Site 9, but is concerned about the safety of the
burrowing owl. The Navy has created a mitigation plan in response to the
Department's concern. The mitigation plan proposes that the holes that burrowing
owls formerly used be covered over because they are not currently in use as
nesting holes. The plan also calls for building a mitigation nesting areain Imperial
Beach for the owls. The proposed area in Imperial Beach is large and near a
wildlife refuge.

Mr. Mach stated that if a survey of Imperial Beach shows that no pocket mice are
present in the proposed area, a new owl habitat will be developed in Imperial
Beach. The owls will not be moved to Imperial Beach until all pocket mice have
been removed from the site.

Mr. Doug Chen, Project Manager with OHM Remediation Services, added that
Site 9 is an dlternate California least tern site that the Navy would eventually like
to turn into aleast tern habitat. Mr. Chen also added that there are burrowing owl
nests on the site that could be effected by the noise from the construction planned
for the site. Based on the concern over the owls and other sensitive species, it was
agreed to have the NAS North Island biologist attend the February 22 RAB
meeting to discuss these natural resources issues.

Presentation on the Fiscal Year 96-98 DERA Budget

Mr. Collins provided an overview of the Fiscal Years (FY) 1996-1998 DERA Budget.
Mr. Collins discussed projects that are currently underway and projects that the Navy
would like to implement from 1996 to 1998.

Mr. Callins noted that NAS North Island's current budget is short due to
Congress ongoing budget problems. NAS North Island has received $130,000 of
the $20 million that was released by the Navy. NAS North Island plans to
implement two of the smaller jobs on the list for FY 96. Additional funding is
expected within the next few weeks. It is also expected that by FY 97, all of the
proposed programs for FY 96 will be in operation.

Mr. Collins reviewed the budgets for each fiscal year. The budget for 1996 is
approximately $7.5-$8 million (NAS North Island originally requested an
additional $7-$8 million), the 1997 budget calls for directing more money to
cleanups (rather than the studying of sites), and the 1997 and 1998 budgets



represent NAS North Island's desired projects. Mr. Collins said that Congress
would like about 60 percent of the FY 98-99 DERA budget used for cleanups, but
NAS North Island is aiming for 70 percent. Currently, NAS North Island directs
50-60% of its budget to cleanup.

In response to RAB member Ms. Laura Hunter's question concerning the potential
need for aremoval action at the San Diego Bay, Mr. Callins stated that he will
add further funding to the budget for the potential removal.

Update on the Sites 4, 6, and 10 PCB Removal Action

Mr. Mach gave an update on the PCB removal action underway at the Public Works
Salvage Y ard (Site 4), the Seaview Heritage Park Public Works Salvage Yard (Site 6),
and the Defense Reutilization and Marketing Office (Site 10).

Mr. Mach began his presentation with areview of the history of the PCB removal
action at the three sites. He reminded those present that the soil from the three
sites would be excavated and brought to Site 4 for treatment in one central unit.

Mr. Mach summarized the status of each of the sites. Site 10 has been completely
backfilled and was turned over to the DRMO and Naval Aviation Depot for their
use. Site 6 has been re-seeded and all PCBs have been removed from the site. Site
6 will be closed out and labeled as a "no further action" site. A fence surrounding
the site is still up in response to a safety issue at the site (a concrete vault in the
middle of the site will be broken up, dropped into a hole, and backfilled with soil).
Seventy-nine (79) percent of the soil contaminated with PCBs at Site 4 has been
treated; 2000 cubic yards of soil remain to be treated. In response to the additional
soil to be treated, the project will be extended about four months.

Mr. Mach stated that several delays have affected the project, including the initial
problems associated with the use of the innovative technology, Terra-Kleen;
however, those initial bugs have been worked out and the project is progressing
smoothly. Mr. Mach stated that the Navy is investigating alternative methods for
onsite treatment of the carbon units. One aternative method is the onsite
regeneration of the carbon. If the aternative treatments are not feasible, the Navy
will haul the material offsite.

Ms. Hunter requested that the Navy investigate whether incinerators are any more
effective destroying PCBs based on the media on which they are attached. The
Navy will investigate this and provide a response.

It is expected that all of the soil will be completely treated by September 1996. A
final report will follow the completion of the soil treatment.



Status Report on the Site 2 Landfill Cut Removal Action

Ms. Kim Wheeler, RPM with SWDIV, provided a status report on the Old Spanish Bight
Landfill (Site 2) cut removal action.

Ms. Wheeler reviewed the purpose of the removal action at the landfill cut of Site
2. The landfill cut has exposed incinerator ash from an incinerator that operated in
the 1930's and 1940's. The risk drivers for this removal action were heavy metals,
arsenic, and lead. The Navy was concerned because the arsenic and lead could be
carried off site by wind or storm water into the bay.

Ms. Wheeler stated that the planning and documentation required for the removal
action is complete. The work plan has been approved and is being implemented at
the site.

Mr. Chen stated that the Navy Public Works Center actually started the Site 2
project by removing a clog in a section of the storm drain pipe that was creating
drainage problems. Excavation of the landfill cut began after the pipe was
cleaned; backfilling and compaction is scheduled for Friday, January 19, 1996
and Saturday, January 20, 1996.

Mr. Chen stated that a retaining wall has been installed to make a section of the
existing wall more stable and to increase the volume of the soil that is put into the
landfill. All of the soil excavated from the landfill cut will be placed back into the
landfill; aclay cap and alayer of topsoil will be installed over the landfill cap
after the completion of the backfilling and compaction. The project is scheduled
to be complete by the end of January 1996. A Draft Closeout Report should be
available by the end of February 1996.

Mr. Chen added that the impact on traffic in Coronado will be very minimal.
Traffic has been limited to four commercial truckloads for moving heavy
equipment on-site, and two loads of construction material coming to the site. Four
truckloads of heavy equipment will be leaving the site in support of the
demobilization effort.

General and Closing Questions and Answer sComments

A NAS North Island site tour has been scheduled for 10:30 am. on Saturday,
March 16, 1996. More information will follow at the February 22, 1996 RAB
meeting.

Mr. Bernardo, RAB Navy Co-Chair, provided information regarding Technical
Assistance Grants (TAGs). He reviewed the history of the TAG process ard
stated that the Department of Defense is expected to make a decision concerning
TAG regulations in September 1996. Mr. Bernardo added that Congressis



requiring RABs to exhaust the resources available to them through the
installations, agencies, contractors and at the federal and local government levels
before consideration for TAGs will be granted.

Mr. Bernardo briefly discussed the Technical Outreach Services to Communities
(TOSC) program that is an alternative to TAGs available to non-National
Priorities List (NPL) sites. Ms. Marron stated that she would investigate TOSCs.

Ms. Hunter announced that a group of community members are making an effort
to form a caucus to discuss various issues related to the RAB. The group would
like representation from San Diego and Ms Hunter asked for participation from
the NAS North Island RAB. The next meeting of the California RAB Community
Members Caucus is today.

Ms. Hunter also announced that the Environmental Health Coadlition (EHC) is
sponsoring a seminar on Friday, January 19, 1996. The title of the seminar is
"Money and Politics Problems®. Call Ms. Hunter's office for further information.

RAB member Mr. George Cooksey inquired about the financial status of the RAB
in relation to Bechtel National Inc.'s (BNI) contract. Mr. Mach described the
financia future of the RAB and explained that the Navy will continue to support
the RAB after BNI's contract expiresin March 1996.

Mr. Collinsinformed those present that he received atelephone call from a Navy
representative, Mr. Scott Thomas, regarding RAB success stories. Mr. Collins
said that he discussed both the importance of the RABs and specific success
stories that the NAS North Isand RAB has had throughout the past year and one
half.

The next RAB meeting will be held on February 22, 1996 in the Coronado
Unified School District's Board Room (555 D Avenue, at Palm) from 6:30 p.m. to
8:30 p.m. Agenda topics will include: a slide show illustrating the Removal
Action at Site 2; areport on modeling at the Chemical Waste Disposal Area (Site
9); apresentation on the NAS North Island burrowing owls relocation plan; a
discussion of the regulators responses to RAB letter sent by the Community Co-
chair; adiscussion of the status of the Technical Outreach Servicesto
Communities; an announcement of the March 16, 1996 site tour; an
announcement of a community workshop for NAS North Island; and adiscussion
of the hazardous waste treatment facility permit renewal.

Following are the dates of upcoming NAS North Island RAB meetings (All
meetings, excluding the February 22 meeting will be held in the Winn Room at
the Coronado Public Library):



Wednesday, March 27, 1996
Thursday, April 25, 1996
Wednesday, May 22, 1996
Wednesday, June 26, 1996

Ms. Marron adjourned the meeting at 8:40 p.m.



